
Analysis
Meetings 70 % 01/03/12 - 07/03/12

Talking with customers 60 % 14/03/12 - 14/04/12

Documentation 47 % 01/04/12 - 21/04/12

End of analysis

Design
Database design 45 % 22/04/12 - 15/05/12

Software design 0 % 15/05/12 - 07/06/12

Interface design 0 % 07/06/12 - 07/07/12

Specification 0 % 07/07/12 - 21/07/12

End of esign

Development
System module 0 % 22/04/12 - 07/07/12

Integration 0 % 07/07/12 - 31/07/12

Test preperation 0 % 31/07/12 - 05/08/12

End of devlopment

Testing
System testing 0 % 07/07/12 - 31/07/12

Documentation of testing 0 % 31/07/12 - 14/08/12

Corrrection 0 % 14/08/12 - 31/08/12

End of testing

Presentation

Review 0 % 15/09/12 - 30/09/12
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